

Optimizing project execution for systems engineers

Planning is great, but without optimizing the execution we may still be in trouble.

The Project Manager may be responsible for delivering the right result at the right time, but the Systems Engineer's work and decisions *determine* the *result*, and the *time* it is delivered. This makes everybody in the project implicitly *as responsible* as Project Management.

If you're tired of needing excuses to explain why the deliveries are late, in this webinar you can learn some secrets that help you to meet 'impossible' deadlines, while still delivering the best possible quality. Sounds incredible? That's what many thought, until they tried.